AT,

MEMORANDUM i
Date: February 5, 2008
To: Honorable Chairman Bruno A. Barreiro Agenda Item No. 8(P)3(B)
and Members, Board of County Commissioners
From: George M. Burgess
County Manager V"‘W
Subject: Change Order No. 2 to Refurbish the NW 17 Avenue Bascule Bridge Over the Miami

River, located within Commission Districts 3 and 5 - Project No. 20070495; Contract No.

20070495

Recommendation

The attached Change Order No. 2 to a contract between PCL Civil Constructors, Inc. and
Miami-Dade County has been prepared by the Public Works Department and is recommended

for approval.

CHANGE ORDER
NUMBER:

Scope

PROJECT NAME:
PROJECT NO:
CONTRACT NO:
PROJECT DESCRIPTION:

PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:

MANAGING
DEPARTMENT:

Refurbish the NW 17th Avenue Bascule Bridge Over the Miami
River, located within Commission Districts 3 and 5

20070495
20070495

This project consists of, but is not limited to, the following:
furnishing all supervision, labor, required materials, equipment,
tools and performing all operations necessary for the coordination
of all work, modification and renovation of the NW 17 Avenue
Bascule Bridge over the Miami River. The proposed project also
consists of repairing and restoring unsound and spalled concrets
members of the bridge structure, repairing deteriorated structural
steel, reinforcing steel corrosion, replacing the steel roadway floor
and the center locks of the bridge, removing existing paint
(including lead abatement), painting structural steel, and various
miscellaneous repairs as indicated in the design plans.

NW 17th Avenue Bascule Bridge over the Miam| River

Various Districts

Board of County
Commissioners

Public Works Department
Public Works Department
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Fiscal Impact / Funding Source

CHANGE ORDER FUNDING Change Order No. 2 will be funded with Secondary Gas Tax (SGT)

SOURCE:

PTP FUNDING:
GOB FUNDING:

CHANGE ORDER
DESCRIPTION:

carryover currently programmed for the Mast Arm Replacement
project. These reprogrammed SGT funds from the Mast Arm
Replacement project, which is not yet under construction, will be
replaced with future years' programming of SGT in the FY 2008-09
Proposed Capital Plan.

No
No

This Change Order increases the contract amount by
$2,025,569.98 (see attachment). The increase will allow the Public
Works Department to compensate the Contractor for additional
work to replace obsolete machinery and as further described in the
attached mechanical and electrical scope document and drawings
M5-M8 dated November 15, 2007; summarized as follows:

- Replace the existing six-stage mechanical (gear) operated drive
system with a new system that will include but not be limited to;
new hydraulic power units, hydraulic motors (with brake and floor
mounted bracket) and all other necessary components such as
pumps, reducers, condulits, bearings, connections, supports, fluids
etc. The new system shall be furnished, installed and tested.

- Provide all necessary new mechanical components to interface
with the new hydraulic machinery and the existing rack. New
components entail a replacement shaft, a new pinion machined to
mate with the existing rack and two pinion bearings per shaft.

- Provide a new electrical drive system and a new control system to
operate the new machinery. The electrical work includes but is not
limited to; new operator control system and relay logic to simplify
bridge operation, new conduit and conductors for the new operating
machinery, interfacing the new system to the existing electrical
service, starters and disconnects for the pump motors, new span
lock and bridge position limit switches, removal and disposal of
existing electrical systems that will be no longer be in-use, labeling
and cataloguing the existing system for ease of reference and “as-
builts" drawings for future reference.

- Provide a new end lock assembly relocated below the sidewalk so
that traffic lanes will not have to be shutdown in the future to
service the locks.

- Provide all necessary labor and equipment necessary to remove
the existing drive system and to furnish and Install the new system.
The removal and installation process will require a two day (per
leaf) weekend bridge closure sometime between the open to traffic
date of March 7, 2008, and the cesation of construction activities on
May 20, 2008 . The existing system components shall be delivered
to the Bridge Shop located under the South approach spans of the
Miami Avenue bridge.

- Provide a complete system functional checkout. All costs
associated with the checkout, including bridge operators and
electrical and mechanical spare parts for new components shall be
provided. Price excludes repairs to existing components not a part
of the mechanical and electrical scope document.

- Provide all materials, labor and equipment necessary to repair the
top flanges of the six existing main girders. These repairs were



MONETARY
JUSTIFICATION:

L]

unforeseen and the need for them became apparent after removal
of the existing flooring. ($107,852.87 Is to be paid for this work from
the contract contingency allowance).

- Provide additional personnel and equipment, in order to expedite
an "open to traffic” date of March 7th rather than the orliginal date of
May 20th, 2008. A forfeiture of the premium costs Included in the
amount for the repairs of the main girder top flanges in the amount
of $2,500.00 per day shall accrue to the County after this date from
March 7 through March 14, 2008. Liquidated damages will be
assessed after March 14th as stipulated in the original contract.

- Provide 31 each oversized rack bolts for south rack. Rack bolt
replacement includes reaming of existing bolts and adjustment as
required to align the existing rack with the new pinion. ($24,046.07
Is to be paid for this work from the contract contingency allowance).

- Adjustment of leaves angle of opening such that projection In full
open position will improve the existing clearance from the fender
system.

The following conditions or limitations apply:
- PCL Civil Constructors, Inc. (PCL) through its Specialty Engineer,
Hardesty & Hanover (H&H) shall be responsible for the design of:

1- A new operating drive system for the two Bridge Bascule leaves.
This system shall include but not be limited to new motors, shafts,
pinions, hydraulic power units, pumps, reducers, torque arms,
bearing blocks, connections, supports, all necessary electrical
components, control panels, etc. as outlined in the mechanical
electrical scope document,

2- The inspection of the existing main girder racks and
documentation of their suitability to remain In place and become
part of the new drive system.

3- The designs shall be in accordance with the latest AASHTO and
FDOT Codes, Specifications and guidelines.

4- Preparation of all required construction documents. These shall
be signed and sealed by a Florida registered Professional
Engineer.

- PCL shall also be responsible for:

1- Furnishing all labor and materials required to install all of the
new systems.

2- The existing main girder racks that are to remain, shall be
painted as per the original bid documents and the Contractor shall
provide all necessary bolts, connections, etc. necessary to
complete the drive system.

3- Termination and removal of existing machinery and electrical
conduits/wiring.

4- Any required coordination with FPL.

5- Interfacing with the existing controls and functionally operating
and testing the new system.

The original Scope of Work included repairing and refurbishing the
NW 17th Avenue Bascule Bridge over the Miami River. This was a
structural rehabilitation but it did not include the replacement of the
operating drive system.

Miami-Dade County Public Works Department (PWD) estimates



that following the value engineering provided for in Change Order
No. 1, the useful life of the bridge will be 40 years. The expected
life of the existing mechanical and electrical operating system is
approximately 5 years, which is significantly less than expected life
of the added structural components in Change Order No. 1. As a
result, a second value engineering proposal to replace the
extremely deteriorated existing operating system is included in this
Change Order No. 2, so that the expected life of the operating
system is in line with the 40 year expected life of the rehabilitated
bridge as determined by PWD. This Change Order No. 2 includes
complementary replacement of the mechanical and slectrical
operating system necessary to realize the benefits of the structural
improvements contained in Change Order No. 1.

This second Change Order includes furnishing and installing this
new operating system as well as addressing some unforeseen and
needed repairs. The cost of this work is $2,025,569.98. PWD has
studled this value engineering proposal and concludes that it Is cost
effective, will contribute to the safe and regular operation of the
bridge and will avoid future maintenance and repair related
closures.

The reason for presenting two separate Change Orders for the
consideration of the BCC is that Change Order No. 1 addresses
structural repairs and the subject Change Order No. 2 addresses
the upgrade of the mechanical and electrical components of the
operating system. Consequently, the Change Orders were
negotiated separately with the Contractor and their respective
language, scope of work, cost and funding source were not
available at the same time.

TIME JUSTIFICATION: This Change Order does not extend the contract time.
The contract's effective date of the Notice to Proceed was

September 4, 2007, and the contract time Is 260 calendar days.
The contract expiration date is May 20, 2008.

This Balance
Original Previous Change After
Contract Adjustments Order Current Total Change
Values To Values Values Totals Pald Order
BASE: $5,806,614.00 $1,417,368.67 $2,025,569.98 $9,249,552,65 $25,428.14 $9,224,124.51
CONTINGENCY: $580,661.40 $0.00 $0.00 $580,661.40 $0.00 $580,661.40
DEDICATED: $31,000.00 $0.00 $0.00  $31,000.00 $0.00  $31,000.00
TOTALS: $6,418,275.40 $1,417,368.67 $2,025,569.98 $9,861,214.05 $25,428.14 $9,835,785.91
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 260 0 0 260
CONTINGENCY: 26 0 0 26
TOTAL DURATION: 286 0 0 286

i



INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duratlon
County Requested Change $2,025,569.98 0
Total: $2,025,569.98

Track Record / Monitor

PERFORMANCE RECORD:

The Public Works Department (PWD) has reviewed the Office of
Capital Improvements (OCI) database for contractor's performance
evaluation and found one complete contract listed. Said contract Is
with PWD, and the overall performance rating achieved by the
contractor is 3.6 points out of a possible 4 (3 is satisfactory
performance and 4 is superior performance).

PRIME CONTRACTOR: P C L Civil Constructors, Inc.

COMPANY PRINCIPAL: Jerry D. Harder, P.E. Beaupre, L.S. Ventoza
COMPANY QUALIFIERS: Mark R. Eveld

COMPANY EMAIL MREVELD@PCL.COM

ADDRESS:

COMPANY STREET 3810 Northdale Blvd.

ADDRESS:

COMPANY CITY-STATE-
ZIP:

YEARS IN BUSINESS AT
TIME OF AWARD:

PREVIOUS EXPERIENCE
WITH COUNTY IN THE
LAST FIVE YEARS AT
TIME OF AWARD:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-
34 MIAMI DADE COUNTY
CODE):

Tampa, Florida 33624
20 Years

One (1) contract for $1,499,555.00.

Olympus Painting, Gemstone, Royal Bridge, Florida Structure &
Steel, L.B. Foster and IDSI.

CONTRACT MANAGER Michael Moore (305) 375-2930 jme1@miamidade.gov
NAME/PHONE/EMAIL:

PROJECT MANAGER Juan Paan 305-375-2116 JuanP@miamidade.gov
NAME/PHONE/EMAIL.:

Background

BACKGROUND: The NW 17th Avenue Bridge exhibits severe deterioration due to its

age and surrounding corrosive environment. The bridge
experienced excessive bouncing movements and vibration of the
bridge leaves due to the inadequacy of the locking mechanism.
This deterioration reduced the load carrying capacity of the bridge
to a point where the Public Works Department (PWD) placed
severe load restrictions on the bridge and finally closed it to
vehicular and pedestrian traffic. The Florida Department of
Transportation (FDOT) sufficiency rating for this bridge Is 4; any
rating under 50 (out of 100) is grounds for bridge rehabllitation.



The original contract amount under this contract was
$6,418,275.40, including contingency and dedicated allowances.
The original-scope of work included repairing and restoring
unsound and spalled concrete members of the bridge structure,
repairing deteriorated structural steel, reinforcing corroded steel
sections and replacing the steel roadway floor and the center locks
of the bridge. It was estimated that after completing the needed
repairs the useful life of the bridge would be approximately 15
years. However, the contractor provided PWD with value
engineering options such as replacing all the bascule span steel
and the flanking concrete spans, instead of repairing them, in order
to extend the life of the bridge by approximately 40 years as
determined by PWD. These options were accepted by PWD and
were Included in Change Order No. 1, increasing the contract
amount by $1,417,368.67.

This Change Order No. 2 includes complementary replacement of
the operating drive necessary to realize the benefits of structural
improvements contained in Change Order No. 1.
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-'Bond Nos. 6325705, KG1502, 82059079

MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 2 CONTRACT NO: 20070485 DATE: 11/20/2007
PROJECT TITLE: Refurbleh the NW 17 Avenue Bascule Bridge Over the Miami River, located wilhin Commission Dislricts 3 and §
TO CONTRACTOR: P C L Civll Constructors, Inc. 3810 Norihdale Blvd. Tampa, Florida 33624

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.,

Description of work This change order increases lhe contract amount by $2,026,669.98 (see attachment). The Increase will allew the Public
author|zed: Works Depariment to compensate the Conlractor for additional work and as further described in the allached mechanical
and electrical scope documenl and drawings M5-M8 dated November 15, 2007, and summarized as follows:

- Replace the exIsting six-stage mechanical (gear) operated drive system with a new system that will include bul not be
limited lo; new hydraulic power units, hydraulic motors (with brake and floor mounted bracket) and all other necessary
components such as pumps, reducers, conduits, bearings, connections, supports, fiuids etc. (Continued below)

Monetary Justification: The eriginal Scope of Work Included repairing and refurbishing the NW 17th Avenue Bascule Bridge over the Miami River.
This was a siructural rehabllitation but It did not include the replacement of the operating drive system.

Miami-Dade County Public Worke Department (PWD) eslimates that following the value engineering provided for in Change
QOrder No. 1, the useful life of the br (Centinued balow)

Time Justification: N/A

Thie change order Includes not only all direct costs of contractor such as labor, materlal, Joh overhead, and profit markup; but also Includes any
costs for modifications or changes In sequence of work to be performed, delays, rescheduling, dlsruption, extended direct overhead or general
overhead, acceloration, materlal or other escalation which Include wages and other Impact costs.

Contractor hereby walves, fully releases, discharges and acquits Miaml-Dade County of any and all liabllity for claims, additional costs, and any
requests for additional time arising out of the fulfiliment of the contract and this change order from the date of the contract award to and
Including executlon of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT=======n=eccmmmmaaaaan sessmssasasassssssssasaas= $6,418,276.40
COST OF CHANGES PREVIOUSLY ORDERED--------- - $1,417,368.87
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE - === -==-===--- - $7,836,644.07
COST OF CHANGES WITH THIS DOCUMENT = ====uumccncaaaaaaaa- $2,025,560.98
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE == === u e aam oo e e e e $0,861,214.05
PERCENT INCREASE WITH THI8 CHANGE ===z mm e 26%
TOTAL PERCENT INCREASE TO DATE-=====mssccccccaccccccccanaanannasmasmosnasoammmamammammmmmmanennan 54%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE ========-cccacreamammnnnacamaaaaaa o 280/0/0
2/0/0
286
CERTIFYING STATEMENT: 1 hereby certify that the changes angrsuppornting cost data included is, in my consldered opinfon, necessary and
accurale; that e ari d ard fal\and reasonable and in proper ralle to the cost of the original work conlracted
for under beneft o i
Approved: ENGINEER OR CONSULTING ENGINEER ‘ D Date: | 77/ 74'/ o+

Recommended By: PROJECT MANAGER Date:

4 TO BE FILLED OUT BY PUBLIC WORKS DEPARTMENT
ecnsunneccoon. (PE99.52) Bet99C] BEESWY [ g

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: Date:

Cantractor Lafio/e

Accepted By' P.C L Civil Canstructors, Inc,

Accepted By: surety Fidelity and Depgsit Company o
Travelers Casualty and Surety (

Reviewed By: Manager, Canstruction Division )

Countersigned by:



Approved By: Assalstant Director

Approved By: Director /2 2, ¢
Approved By: Dlrector, DBD /32
Approved By: Dlractor, OSBM oyos/o B
Approved By: County Attorney | =

Approved By: County Manager

Attested By: Clerk of the Board

Reacription of work authorized: (Continued)
. The new sysiem shall be furnished, Insialled and tested.
- Provide all necessary new mechanical components fo Interface with the new hydraullc machinery and the existing rack. New components entall a
replacement shaft, 8 new pinion machined to mate with the existing rack and two pinion bearings per shalt.
- Provide a new eleclrical drive system and a new control system to operate the new machinery. The electrical work Includes but Is not limited to; new
operator control system and relay loglc to simplify bridge operation, new condult and conducters for the new operaling machinery, interfacing the new system
fo the existing eleclrical service, starters and disconnects for the pump motors, new span lock and bridge position limit switches, removal and disposal of
existing ?laclr!cal systems that will be no longer be In-use, labeling and cataloguing the existing system for ease of reference and “as-builts’ drawings for
future reference.
- Provide a new end lock assembly relocated below the sidewalk 8o that traffic lanes will not have to be shutdown Iin the future to service the locks.
- Provide all necessary labor and equipment necessary to remove the exlsting drive system and to furnish and install the new system. The removal and
Installation process will require a two day (per leaf) weekend bridge closure. The exlsling system componants shall be delivered to the Bridge Shop located
under the Soulh approach spans of the Miam| Avenue bridge.
- Provide a complete system functlonal checkout. All costs assoclated with the checkeut, Including bridge operators and elecirical and mechanlical spare
paris for new components shall be provided, Price excludes repairs lo exlsting components not a part of the mechanical and electrical scope document.
- Provide all materlals, labor and equipment necessary to repalr the top flanges of the six exisling main girders. These repalrs were unforeseen and the need
for them became apparant after removal of the existing flooring. ($107,852.87 Is to be pald for this work from the contract contingancy allowanca).
- Provide addilional personnel and equipment, In order to achleve an “open lo iraffic” date of March 7th. A forfellure of the premium costs included in the
amount for the repairs of (he main glrder top flanges In the amount of $2,500.00 per day shall accrue to the County after this date from March 7 threugh
March 14, 2008. Liguidated damages will be assessed after March 14lh as slipulated in the original contracl.
- Provide 31 each oversized rack bolls for south rack. Rack bolt replacement Includes reaming of exIsting bolts and adjustment as required to align the
exlsling rack with the new pinlon. ($24,046.07 Is to be pald for this work from the conlract contingency allowance).
- Adjuetment of leaves angle of opening such that projection in full cpan pesition will improve the exIsling clearance from the fender system.

The following conditions or limitations apply:
- PCL Civi Constructors, Inc. (PCL) through ils Speclalty Engineer, Hardesty & Hanover (H&H) shall be responsible for the design of:

1- A new operaling drive system for (he two Bridge Bascule leaves. This system shall Include but not be limited to new motors, shalts, pinions, hydraullc
power unlts, pumps, reducers, torque arms, bearing blocks, connections, supporis, all necessary elecirical components, control panels, etc. as outlined In the
mechanical electrical scope document.

2- The Inspection of the exlsting main glrder racks and documentation of their sultabllity to remain In place and become part of tha new drive system.

3- The desligns shall be In accordance with the latest AASHTO and FDOT Codes, Specifications and guldelines.

4- Preparatlon of all required consiruction documents. These shall be signed and sealed by a Florida reglstered Professional Englnaer.

- PCL shall also be responsible for;

1- Furnishing all labor and materlals required to install all of the new systems.

2- The exisling main girder racks that are to remaln, shall be painted as per the original bid documents and the Conlractor shall provide all necessary bolts,
connections, elc. necessary to complete the drive system.

3- Termination and removal of existing machinery and electrical condults/wiring.

4- Any required coordination with FPL.

§- Interfacing with the exlsting controls and functionally eperating and testing the new system.

Due to the fact that the Contractor has been working on the bridge for over three (3) months and Is therefore famillar with Its condition at this time, the
Confractor acknowledges (hat the costs assoclated with this change order Include all labor, materlals and equipment to complete a “turn key" type product for
new Installation of machinery, controls and electrical connections for the operation of the bridge In compllance with applicable codes and standards and
shown In the altached set of plans. The owner expects that no additional costs whatsoever will be pald to (he contractor for Items of work not specifically
Included In this change order. Also Included are any adjusiments needed to the leaves angle of opening so that the veriical projection of the leaves when the
bridge Is In the open position will provide the maximun possible clearance from the fender system. However, given the age of this bridge, there is potential for
unforeseen, unknown preexisling conditions in the following areas: connections to and/or replacement of exisling gates, lraffic signals, navigational lights,
CCTV, ATS, all lighting and rack replacement or rack medification outside the scope of the Change Order. Unforeseen and/or latent conditions in these areas
will be considered Exira Work and the contractor shall be pald for sald Extra Work In accordance with Sectien 13 of the contract, "Extra Work and Payment
Thereol," or from the contingency fund of the erliginal contract.

Monetary Justification: (Continued)
ridge will be 40 years. The expected life of the exisling mechanical and electrical operating system Is approximately 5 years, which Is significantly less than
expected life of the added structural components In Change Order No. 1. As a result, a second value engineering proposal to replace the extremely
deterlorated exisling operaling sysiem Is Included In this Change Order number 2, so that the expected life of the operating system Is In line with the 40 year
expected Iife of the rehabllitated bridge as dstermined by PWD.

This second Change Order Includes furnishing and Installing this new operating syslem as well as addressing some unforeseen and needed repalrs, The
costof this work I8 $2,026,660.88. PWD has studied this Value Englneering proposal and concludes that It s cost effective, will contribute to the safe and

7



regular operation of the bridge and will aveid fulure maintenance and repair related closures.

A lime extension Is provided for addilional work performed outside the scope of the original Conlract ihat affects the critical path schadule of the contracted
work or previously approved changes. Should addilional work be required which does not affect the critlcal path schedule, no time extension will be granted.
Should cne item of additional werk run eencurrant with another item of additional work, only lime not duplicated can be provided.



ACKNOWLEDGEMENT BY SURETY

STATE OF ILLINOIS
COUNTY OF COOK

On this 20" day of December, 2007, before me, Kathleen J., Mailes, a Notary
Public, within and for said County and State, personally appeared

Sandra Martinez to me personally known to be the Attorney-in-Fact of and
for Fidelity and Deposit Company of Maryland, Travelers Casualty and
Surety Company of America, Federal Insurance Company and
acknowledged that she executed the said instrument as the free act and deed
of said Company.,

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my
official seal, at my office in the aforesaid County, the day and year in this
certificate first above written.

Ll ]

i — N KATHLEEN J. MAILES :

@&\T/}/} & '-st NﬁTARJ‘ I\:lugllgr? xxgm'rs OF ILLIN® |
- . — Y COMMISSION EXPIRES APRIL 3, 2

otary Public An the State of Illinois IR

County of Cook




Power of Attorney
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a

norporation of the State of Maryland, by WILLIAM J. MILLS, Vice President, and ERIC D. BARNES. Assistant Secretary,

in pursuanc» of authority 5rantul by Armle Vi, Secuon 2, ol the By Luw‘z of 'Zﬂld Company. are set forth on the

by nominate, constitute

. PREIKSA, Susan A.
Pe E. HEEKIN, nll o[‘

purposes, as if they Ay AU ,‘__;, lhe egulur]y elected offlcers of the Company at its ofhw
in Baltimore, Md.,, i n Qe THis power of attorney revokes that issued on behalf of Sandra MARTINEZ,
Linda ISER, Kathleep.J a ANIEL, Susan J. PREIKSA, Susan A, WELSH, Robert E. DUNCAN, Joellen M.

MENDOZA, James ‘F LTHBERTSON, Geoffrey E. HEEKIN, dated April 17, 2003.
The said Assistant Secretary does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article VI,
Section 2, of the By-Laws of said Company, and is now in force,

IN WITNESS WHEREQOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and
affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 24th day of
November, A.D. 2004,

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

flio D focp— %M

y
Eric D. Barnes Assistant Secretary William J. Mills Vice President

State of Maryland
City of Baltimore

On this 24th day of November, A.D. 2004, before the subscriber, a Notary Public of the State of Maryland, duly
commissioned and qualified, came WILLIAM J. MILLS, Vice President, and ERIC D. BARNES, Assistant Secretary of the
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals and ofticers
described in and who executed the preceding instrument, and they each acknowledged the execution of the same, and being
by me duly sworn, severally and each for himself deposeth and saith, that they are the said officers of the Company aforesaid,
and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said Corporate Seal
and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority and direction of
the said Corporation.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above
written,

Dennis R. Hayden Notary Public
My Commission Expires: February 1, 2009

PAA E A ANER
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WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

k ‘T. POWER OF ATTORNEY
TRAVELERS Farmington Casualty Company St. Paul Guardlan Insurance Company
Fldelity and Guaranty Insurance Company St. Paul Mercury Insurance Company
Fldelity and Guaranty Insurance Underwriters, Ine, ‘Travelers Cosualty and Surety Company
Seahoard Surety Company Travelers Casualty nnd Surety Company of Amerlea
St. Paul Flre and Mavine Insurance Company Unlted States Fldelity and Guaranty Company

Attorney-In Fact No, 215800 Certilleate No. 0 0 2 0 0 7 6 6 8

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, that St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation duly organized under the
laws of the State of Muryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of lowa, and that Fidelity and
Guaranty Insurance Underwriters, Ine, Is u corporation duly organized under the laws of the State of Wisconsin (herein collectively called the "Companies™), and that
the Companies do hereby make, constitute and appoint

Thomas J. Joslin, Karen Danlel, Kathleen J. Malles, Linda Iser, Sandra Martinez, Susan A, Welsh, Susan J. Prelksa, Geoffray E. Heekin, Marcla K.
Cesafsky, Patricla M. Doyle, and Richard A. Moore Jr.

of the City of Chicagn , State of Ilinois , their true and lawful Attorney(s)-in-Faet,
each in their separate capacity if more than one Is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contraets and executing or guaranteeing bonds and undertakings required or pg{mil‘iedfin urw‘ajbljans or p{qceedlugs allowed by law.

N |
?

S DA

‘l"{ "l‘k ” “);,'E\:? = .'.\‘L" ; i =‘s?==-‘i::":. 1 1th
IN WITNESS WHEREOF, the Companies have caused this instruy f%’xg't;lo‘ be signed.and lhq\!;_,'gor"pornte seals to be hereto affixed, this
day of October . 2007 K CA TR N L
'S
Farmington Casualty ngﬁgﬁ} ) oA ‘gﬁ A A St. Paul Guardian Insurance Company
Fidelity and Guarnnty‘-llrmhrgjl\ee\‘épiﬁﬁany;}h St Paul Mercury Insurance Company
Fidelity and Guaranty "imu!‘n,ﬁce’Underwflf’ers. Ine. Travelers Casuelty and Surety Company
Seahoard Surety Company Travelers Casunlty and Surety Company of America
St. Paul Flre and Marine Insurance Company United States Fidellty and Guaranty Company

State of Connecticut By:

City of Hartford ss. — / Gegrg@ Thompson, Wlu President

On this the 11th day of October J 20%!‘0]’5 me personally appeared George W. Thompson, who acknowledged himself
to be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc.,
Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casunlty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

w ¢, . Jmoult

Marie C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal,
My Commission expires the 30th day of June, 2011,

o
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P POWER Federal Insurance Company  Attn: Surefy Department
y OF Vigllant Insurance Company 15 Mountain Vliew Road
Surety ATTORNEY Paciflc Indemnity Company Warren, NJ 07059

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE
COMPANY, a New York corporation, and PACIFIC INDEMNITY COMPANY, a Wisconsin corrora lon, do each hereby constitute and
appoint James A. Cuthbertson, Karen Danlel, Robert E. Duncan, Geoffrey E. Heekin, Linda |ser, Jennifer L. Jakaitls,

athleen J. Malles, Sandra Martinez, Susan J. Preiksa, Patrlcia Thurmond and Susan A. Welsh ofChIcago, lIN0I8 sesceencannane

each ag thelr true and lawful Attorney: In- Facl 1o execute under such designatlon In thelr names and lo afflx thelr corporate seals ta and deliver fer and on thelr behalf as surety
lhereon o otherwise, bonds and underiakings and olher writings obligatory In tha nature thereof (olher than ball bonds) glven or executed In the course of business, and any
Instrumanis amending or sltering the same, and consents to the modifcation or elteration of any Instrument referred to In sald bonds or obligations,

In Witness Whereof, sald FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and atiesled

these presents and alfixed thelr corporate seals on this 12*, day of September, 2008
Karnen & &%?. AE-;;;H Secrolary.  * 4 nPEmih, Vice Presldany” _~
STATE OF NEW JERSEY .
County of Somersst "
On this 12, day of Beptember, 2008 before me, a Notary Publio of New Jersey, personally came Kenneth C. Wendel, lo me

known lo be Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, the companles which
executed the foregoing Power of Attomey, and (he sald Kenneth C. Wendel, being by me duly swom, did depose and say (hal he Is Assislant Secretary of FEDERAL
INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY and knows the corporate seals thereo!, thal the seals affixed to the
foregoing Power of Atitorney are such corporate seals end were thereto affixed by authority of the By- Laws of sald Companies; and that he signed sald Power of Aiomey as
Asslstant Secretary of sald Companles by Iike suthority; and that he Is acquainted with John P. 8mith, and knows him to be Vice Prasident of sald Companles; and that the
signature of John P, Smith, subscribed to sald Power of Attomey Is In the genulne handwriting of John P, Smith, and was thereto subscribed by authority of sald By- Laws and In
deponent’s presence.

Commission Expires Oct, 25, 2009 ' otary Publa

e CERTIFICATION
Extract from the By- Laws of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY:

"All powers of attorney for and on behalf of the Company may and shall be exscuted In the name and on behalf of the Company, elther by the Chalrmen of the
President or a Vice Preasldent or an Assistant Vice President, jointly with the Secrelary or an Asaistant Secrelary, under thelr respaclive designations. The
signature of such officers may be engraved, printed or lithographed, The signature of each of the following officers: Chalrman, President, any Vice President, any
Asslslant Vice President, any Secrelary, any Asslalant Secretary and the seal of the Company may be affixed by facsimile to any power of attomey or o any
certificale relating thereto appointing Assistant Secretaries or Attomeys- In- Fact for purposes only of executing and atiesting bonds and undertakings and cther
writings obligalery In the nalure thereof, and any such powaer of atiomaey or certificate bearing such facsimile signature or facsimile seal shall be valid and binding
upon the Company and any such power 8o execuled and certified by such facsimile signature and facsimlle seal shall be valid and binding upon the Company
with respect lo any bond or underiaking lo which it s atiached.”

|, Kennath C. Wendel, Assistant Secrelary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY
(the "Companles”) do hereby cerilfy thal

()  the foregoing extract of the By- Laws of the Companles s true and cormect, *

() the Companles are duly licensed and authorized to transact surety business In all 50 of the United States of America and the Dlatrict of Columbla and are
authorized by the U.8. Treasury Departiment; further, Federal and Vigilant are licensed In Puerio Rico and the U.8, Virgin Islands, and Federal Is licensed In
American Samoa, Guam, and each of the Provinces of Canada except Prince Edward lsland; and

(i) the foregoing Power of Attomey Is true, correct and In full force and effect.

Given under my hand and seals of sald Companies at Warren, NJ this | D ’ Q20 , 07

IN THE EVENT YOU WISH TO NOTIFY U8 OF A CLAIM, VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER
MATTER, PLEASE CONTACT US AT ADDRESS LISTED ABOVE, ORBY Telephone (508) 803- 3483 Fax (808) 803- 3866

e-mall: _surety@chubb.com

Form 16-10- 0225B- U (Ed. 6- 03) CONSENT / )



